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Courthouse Project Update Meeting 08.08.19 
WRITTEN UPDATE IN LIEU OF PHYSICAL MEETING 
MEETING SERIES IS NOW MONTHLY:  next instance, 08.22.19 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Current Schedule Impacts 

• Winter Storm Impact – Hoffman is in the process of revising their requested time 
extension to the schedule (24 calendar days). The Project Team will review this new 
information upon receipt.  

b. Upcoming Activities – see also 5.a-5.b. and 6.b.-6.e. 
Continue sheathing and glazing for the building curtainwall, continue framing the 
interior and exterior of the Addition through Level 3, install fire sprinklers in the Addition 
and future restrooms, connect each floor to the Addition’s MEP (mechanical / electrical / 
plumbing) riser, complete above-ceiling renovations in Courtroom 5C, begin renovations 
in Courtroom 2E, and continue building out the north side of the restroom core (install 
tile, fixtures, countertops, and partitions). 

c. Progress to Date  
Installed curtainwall glass on the west and north sides of the Addition at Level 1; 
installed wall and floor tile in the Level 1 and 2 restrooms; installed countertops in the 
Level 1 and 2 restrooms; erected steel for the new entrance and upper roof canopies; 
installed a manlift on the east side of the Addition; applied fireproofing to Addition 
structural steel through Level 5; erected the Addition mechanical riser between Levels 2 
and 5; began framing the interior of Addition Level 1 and the exterior of the entire west 
side; began overhead MEP work on Addition Levels 1 to 3; erected Addition structural 
steel and installed metal floor decking; performed renovations in Courtrooms 2C, 2D, 
and 5A. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Projected Completion:  2/3/20 
c. Phase 2 Substantial Completion:  2/8/21  

• Reflects seven-day non-compensable time extension to cover delays resulting from 
removal of contaminated soils and the remnants of the old County Detention Home. 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 5/31/19:  $25,693,733 

 
3. Changes 

 
4. Upcoming Project Decisions Needing Court Input 

 

Due Date Item 

 None at this time. 
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5. Stakeholder Concerns  

a. Minimizing Noise Disruptions – The Project Team continues to provide advance notice 
to Superior and District Courts regarding activities which may carry major noise impacts, 
especially those which must continue in order to maintain schedule. 

b. Phase 2 Office Move Planning Meetings – The Project Team has held Phase 2 (2020-21) 
planning meetings with all building tenant groups and is preparing for follow-up 
meetings with selected stakeholder groups.  Our meeting schedule is on Page 3. 

 
6. Announcements / Action Items 

a. Update Meeting Series Now Monthly – Our next scheduled instances in the series will be 
August 22, September 19, October 24, November 21, and December 19. We will still 
distribute a weekly update. 

b. Notable Work 
i. Countertops and toilet fixtures have been installed in the future Level 1 

restroom. 
ii. The mechanical riser is taking shape on the east side of the Addition, with duct 

currently extending to Level 5 and branches now forming on all levels.  
iii. Crews continue to form the Addition curtain wall, the non-structural outer 

covering of the building protecting against weather, from west to east around 
the building and upward from floor to floor. 

c. Current and Upcoming Courtroom Work (2019-20) – Work in the following courtrooms 
will include patching ceilings; replacing carpet, HVAC boxes, pews, and jury chairs; and 
installing sprinkler piping and acoustic fabric panels. 

i. 3A (District Court Department 2) – ongoing since April 1.  Abatement and 
fireproofing done, sprinklers and MEPs installed, and soffit framing has started. 
The courtroom will be turned over once the Addition is complete and open. 

ii. 2E (Superior Court Department 4) – August 17 to September 15. 
iii. 2B (Superior Court Department 1) – Crews will return to finalize upgrades, 

December 19 to January 3. 
d. Early Phase 2 Courtroom and Chambers Work (2019) – Work in these areas includes 

installation of structural elements, such as drag struts and collector plates. 
i. 5C Courtroom and Chambers Area (Superior Court Department 9) – nearing 

completion.  The steel plates which have been installed above ceilings have been 
fireproofed and inspected; ceiling reinstallation is next. 

ii. 5D Chambers Area (Superior Court Department 10 & 10.5) – October 5 to 
October 27. 

iii. 5A & 5B Chambers Areas (respectively, Depts. 12 & 11) – December 23 to 
January 1. 

e. Rosetta Stone (Figure 2) – The Project Team uses the table in Figure 2 to align current 
and new courtroom numbers and the judges assigned to those rooms. 

f. Next CBRE Heery Site Visit – expected Autumn 2019 after work in Courtrooms 2C, 2D, 
and 2E has completed. 
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Figure 1:  Phase 2 meetings schedule, updated 08.06.19. 
 

DATE TIME PMO meets with PURPOSE / OBJECTIVES OF MEETING 

JULY 23 8:00 Superior Court  
 

• Present move plan 

• Identify if adjustments needed 

• Agree on follow-up 10:15             15-min. break 

10:30  District Court 
 

JULY 30 8:00  Sheriff’s Office 
 

• Present move plan 

• Identify if adjustments needed 

• Agree on follow-up 10:15             15-min. break 

10:30  Office for the Public 
Defense 
 

AUG 1 8:00  Clerk’s Office 
 

• Present move plan 

• Identify if adjustments needed 

• Agree on follow-up 8:45               15-min. break 

9:00  Law Library 
 

9:45               15-min. break 

10:00  Bar Association 
 

10:45             15-min. break 

11:00  Marshals & 
Transport 
 

AUG 6 10:30 Prosecuting 
Attorney 

(Not held – reschedule TBA) 

AUG 13 10:30  Hoffman Check-in with construction superintendent. 

AUG 15 8:00 HOLD Hold for follow-up meetings. 

AUG 20 10:30 PMO 
(& others as needed) 
 

Compile and present draft Phase 2 deliverable 
(move plan) for acceptance. 

AUG 27 10:30 PMO 
(& others as needed) 

Adjust draft Phase 2 deliverable (unless initial draft 
accepted). 

AUG 29 8:00 HOLD Hold for follow-up meetings. 

SEPT 3 10:30 PMO 
(& others as needed) 

Adjust draft Phase 2 deliverable (unless initial draft 
accepted). 

SEPT 10 10:30 PMO Accepted Phase 2 deliverable. 
 

PMO: Courthouse Project Management Office (SnoCo Facilities & Fleet, OAC Services)  
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Figure 2: Courtroom Rosetta Stone. 
 

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE 
NEW CURRENT JUDGE NOTES 

5A Superior Dept 12 Ellis   

5B Superior Dept 11 Krese   

5C Superior Dept 9 Farris   

5D Superior Dept 10 Weiss current Presiding Judge 

4A NEW  TBD old Kinard Conference Room 

3A District Dept 2 Bui   

3B District Dept 3 Howard   

3C District Dept 1 (District Hearings) to be relocated from 1 (east side) 

3D N/A (shell space)  

3E Superior Dept 7 Wilson   

3F Superior Dept 8 Lucas   

2A C201 Okoloko high-profile trial courtroom 

2B Superior Dept 1 Thompson Judge Appel at DJJC 

2C Superior Dept 2 Okrent   

2D Superior Dept 3 Larsen   

2E Superior Dept 4 Langbehn Judge Judge at DJJC 

1A C304 (Superior Court 
Criminal Hearings) 

to be relocated from 3 (south side) 

NEW CURRENT COMMISSIONER NOTES 

1B Commissioner A Moriarty   

1C Commissioner B Waggoner   

1D Commissioner C Gaer   

1E Commissioner D Brudvik   

 
The new courtroom numbering scheme represents the renovation’s wayfinding improvements.  
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Figure 3:  Progress Photo. 
 

 

Overhead ductwork, with fireproofed structure and pan decking behind it, on Addition Level 2. 
The area shown will be the east end of the future Jury Assembly Room.  
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Hoffman’s most recent 6-week lookahead (8/6/19, first page) 
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Hoffman’s most recent 6-week lookahead (8/6/19, continued) 
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Hoffman’s most recent 6-week lookahead (8/6/19, continued) 

 

 

 


